

**GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT**

MA&UD Department - GHMC – Laying of B.T. Roads under (4) packages in L.B. Nagar Circle – Approval of Deviation and revised Administrative sanction of Rs.5,13,38,879.08 for the works taken up under package-XI - Orders – Issued.

---

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (F2) DEPARTMENT

**G.O.Ms.No. 72**

**Dated: 16-02-2010**  
**Read the following:**

1. G.O.Ms.No.481, MA&UD(F2) Dept., dated 06.07.2007
2. From Commissioner, GHMC, Hyderabad Lr.No.55/E.E/L.B.Nagar /GHMC/C3/E2/2009, dated 07.12.2009.

<<>><<>>

**ORDER:**

In the reference 2<sup>nd</sup> read above, the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has stated that the General Body of the Corporation and the Standing Committee, GHMC vide Resolution No.140, dated 02.12.2009 and Resolution No.325, dated 02.12.2009 accorded approval and recommended to the Government for according revised administrative sanction for an amount of Rs.5,13,38,879.08 (Rupees Five Crores Thirteen lakhs Thirty Eight thousand Eight hundred Seventy Nine and paise Eight only) towards execution of the work of Laying of BT Roads taken up under Packages-XI in L.B. Nagar Circle, GHMC, Hyderabad. The work which was originally let out to Sri K. Mohan Reddy, Contractor on tender basis at (-) 0.01% less over the estimate rate with a original contract value of Rs.4,18,29,857.60, and later the deviations have occurred which have been taken up, as per site conditions and at the request of local public and public representatives in the interest of the work, which is at Rs.69,38,879.08 (or) 15.62% Excess over the original administrative sanction amount Rs.444.00 lakhs, as detailed below:-

1. Amount of Estimate	-	Rs.4,44,00,000.00
2. Contract Value (Including VAT & (-) 0.01% Tender Premium)	-	Rs.4,34,38,859.60
3. As per work done (Including VAT & Less tender premium Excluding price escalation)	-	Rs.4,54,94,568.65
4. Price Adjustment	-	Rs. 58,44,310.43
5. Total value of work done	-	Rs.5,13,38,879.08
6. Total amount of Deviation (5-1)	-	<b>Rs.69,38,879.08</b>

2. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has also stated that as required under the provisions of Section 129 of the HMC Act, 1955 the Government is competent to sanction for Rs.5,13,38,879.08 towards execution of the above said work, duly incurring

P.T.O.

the expenditure from the GHMC funds. He has therefore requested the Government to accord revised administrative sanction for a sum of Rs.5,13,38,879.08 towards the work of Laying of BT Roads under Packages (XI) in L.B. Nagar Circle-III, GHMC, Hyderabad.

3. Government after careful examination, hereby accord revised administrative sanction for an amount of Rs.5,13,38,879.08 (Rupees Five Crores Thirteen lakhs Thirty Eight thousand Eight hundred Seventy Nine and paise Eight only) for Laying of BT Roads under Packages (XI) in L.B. Nagar Circle-III, GHMC, Hyderabad under section 129 of HMC Act, 1955. The expenditure will be met from the GHMC funds.

4. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**PUSHPA SUBRAHMANYAM**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Commissioner,  
Greater Hyderabad Municipal Corporation,  
Hyderabad.  
Copy to:  
The P.S. to Minister (MA).

**//FORWARDED BY ORDER//**

**SECTION OFFICER**